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OKLAHOMA

MEMBERS PRESENT:

MEMBERS ABSENT:

GUESTS: Paul Haley, OMES CPM
Kathy Pendarvis, OMES
Janet Morrow, OMES
Matthew Ratcliff, MA
Jay Cheves, Manhattan Co.

SCREOC, April 7, 2022, Meeting Minutes

STATE CAPITOL REPAIR EXPENDITURE
OVERSIGHT COMMITTEE
REGULAR MEETING MINUTES

APR. 7,2022; 1:30 p.m.
OKLAHOMA STATE CAPITOL
SENATE CONFERENCE ROOM 4S.9
2300 N. LINCOLN BLVD.
OKLAHOMA CITY, OK 73105

Philip Kennedy, Governor
Steve Mason, Governor
Sen. Zack Taylor

David Thompson, Governor
Rep. Mike Dobrinski

Sen. Julia Kirt

Rep. Mark McBride
Rep. Cyndi Munson
Sen. Roger Thompson

Kris Beavdoin, MCC
Kris Beavdoin, MCC
Mike Holland, MCC
Russell Baker, MCC

1. Roll call. [Steve Mason, Chairman]
Chairman Steve Mason called the meeting to order at 1:35 p.m. A roll call was taken, and a
quorum was established. A meeting notice was filed with the Secretary of State, and the agenda
was posted in accordance with the Open Meeting Act.

2. Approval of Nov. 4, 2021, meeting minutes. [Chair]

Amy Dillion, Friends of the Capitol

David Thompson moved to approve the meeting minutes of November 2021. Philip Kennedy

seconded the motion, the motion passed, and the following votes were recorded:
Mr. Kennedy, aye; Mr. Mason, aye; Sen. Taylor, aye; Mr. Thompson, aye;

Rep. Dobrinski, aye.

3. Discussion and possible action on the financial report. [Paul Haley]

Mr. Haley gave an overview of the March 31, 2022, budget summary report and a breakdown
of the unencumbered projects list for the capitol restoration project.

JE Dunn (Complete and Paid) $60,349,756
Manhattan $198,467,122
Mass Architects $3,187,231
CAP Fee $383,479
AIPP $1,000,000
Arbitrage $224,385
Relocation Costs $1,333,480
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Other (Cabling, Data Misc.)
Total Encumbered

Total Projected Bonds
Difference

Unencumbered Projects
Contingency
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$1,906,448
$11,942,049
$278,773,950
$279,212,916

$438,966
$438,542
$424

Unencumbered Project List Report as of Mar. 31, 2021:

Storage and Moving Costs

(Includes Art installation)

Joint Replacement South Plaza
Fitness Center Flooring Replacement
X-ray Software Enhancements

Total Unencumbered Projects List
Total (current) unencumbered funds
Remaining Funds for Contingency
Project Savings Returns

Total Contingency

$100,000

$184,125
$42,417
$112,000
$438,542
$438,966
$424
$240,000
$240,424

The savings returns include closing old outstanding purchase orders and savings in actual bid
prices versus estimated allowances and contingencies.

. Project manager’s report. [Paul Haley]
Mr. Haley updated the members on the recently completed projects and the remaining related
projects that are soon to be underway. He reported that the construction project was completed
on schedule for the 2022 Legislative Session. The State Fire Marshal’s final inspection was
completed and passed on the evening of March 28, 2022, which is credited to Manhattan Co.

Projects recently completed:

= Wayfinding

= Attic Life Safety Improvements
= House and Senate Chambers

= Oklahoma Capitol Museum

= Betty Price Museum

= Hall of Governor’s Museum

= South Plaza

= Exterior Building Lighting

= Elevator Finishes

Report only. No action was taken.

Related Remaining Projects Soon to be
Underway:
= Mortar joint replacement
at the remainder of the South Plaza
= Fitness Center Flooring Replacement
= Rapid open Overhead Door at
West Loading Dock
= Accommodations for Art Storage
= Art moving and installation
= Software Installations at all Capitol
X-ray Machines
= Separately funded Security
and Exterior Enhancements Project
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Chairman Mason shared on his recent tour of the Capitol with Mr. Haley and Amber Sharples,
the Executive Director of the Oklahoma Arts Council. She conveyed that because of the bond
money they received made possible by this body to date, in addition to the existing art, they
have commissioned twenty-two pieces of art into the Capitol. And when all art is reinstalled,
the “People’s House” will be the largest art museum in Oklahoma.

Report only. No action was taken.

Report on the interior restoration of the State Capitol [Jay Cheves]

Mr. Cheves, project manager for Manhattan Construction, reporting at his last meeting,
informed the members that since the Oversight Committee last met in November 2021, they
had entered the project's substantial completion and closeout phase. In addition to their other
completions and success, receiving the Fire Marshall’s approval on March 28, 2022, was a
proud accomplishment, signifying the end of their journey on this project.

He updated the members on the following completed projects that were recently turned over
and on the unique finishes and beautiful perspectives.

e The South Plaza was completed on Feb. 15, 2022, with the new ice melt system in place
and the pavers replaced.

e The new Exterior Lighting System was completed on Dec. 15, 2021.

e The Oklahoma Capitol Museum was completed on Jan. 31, 2022.

e The future Betty Price Art Gallery was completed on Dec. 29, 2021.

e The Hall of Governors was completed on Dec. 29, 2021.

e The House Chamber was completed on Jan. 10, 2022.

e The Senate Chamber was completed on Jan. 14, 2022.

Mr. Cheves thanked the Committee on behalf of Manhattan Construction for their trust in them
on this project. In closing, this being his final meeting, he shared that it has been a rewarding
project and partnership that, undoubtedly, and individually, they have grown as a company and
as builders throughout the project.

Report only. No action was taken.
. Adjourn [Chair]
There being no further business, Rep. Dobrinski made the motion to adjourn. David Thompson
seconded the motion. Seeing no opposition, the meeting adjourned at 2:05 p.m.
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